Approved For Release 2004) 11/30 CIA-RDP78B04770A000700040058-9

23 July 1964

	MEMORANDUM FOR THE RECORD	
25X1 25X1	SUBJECT: Status of Contract Research on P. I. Performance"	25X1 25X1
·	1. It should be noted that, in terms of actual work, the study on P.I. performance has not yet passed into the hands of either contractor and will not until August 6th, when representatives of both companies will convene here for a special three-day work session. From the date of DDC/I project approval to the present, time has been spent (In-house) gathering and preparing an amount of materials essential to the final selection of targets and the planning of overflights.	25X1
25 X1	2. The time element involved was foreseen by and their formal work schedule, submitted with their proposals, was arranged accordingly. It should be pointed out that, in fact, their schedule begins only after final photography is obtained from the overflights arranged by OSA. will be receiving all the plots and maps needed for the overflights by 12 August.)]
25X1 25X1	3. I can vouch for the fact that both contractors, particularly have already and nevertheless given time to the project by visits to our facilities for project discussions and meetings, a 4-day seminar at facilities and numerous phone conversations. August 6th the project will be fully theirs.	
	4. This memorandum merely documents the fact that NPIC has been responsible for the work performed in the past three months. Any delays in this phase have been the result of procuring an inordinate volume of domestic photography, from a variety of sources and channels, each with individual security and financial problems.	25X1
	Development Branch, P&DS	
25X1	Distribution: 1 - Addressee 1 - OL/PD/ICS 1 - Engineering Sec./CB/PD/OL 1 - AS/LB	25X1
25X1 25X1	1 - PID/NPIC (1 - C/P&DS/DB 1 - OSA/DD/S&T 1 - DD/S&T (Mr	٨.
	Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040058-9 Excluded from an administration of the second se	nomatic and